
Level Code Item Status Start Date End Date Duplicate 
Activity 

Assignee Goals (at sub-criterion 
level) 

Performance measures (at 
sub-criterion level) 

Sub 
Critera 

6 (B)(3) Supporting the transition to 
enhanced standards and high-quality 
assessments 

      See 
activities 
for (D)(5) 

  1. Complete the rollout 
of the Classrooms 
Module through CIITS.  
2. Build out the 
formative assessment 
module of CIITS. 3. Drive 
the usage of the system 
for instructional and 
assessment 
improvement. 

A. Percentage of teachers 
who create and publish 
lesson plans through CIITS                                                                                        
B. Percentage of educators 
who have used the Assess 
Admin Module to create 
assessments 

Sub 
Criteria 

9 (C)(3) Using data to improve 
instruction 

      See 
activities 
for (D)(5) 

  1. Complete the rollout 
of the Classrooms 
Module through CIITS.  
2. Build out the 
formative assessment 
module of CIITS. 3. Drive 
the usage of the system 
for instructional and 
assessment 
improvement. 

A. Percentage of educators 
who have used the School 
and District Data Module 
to view Key Performance 
Indicators (KPI) to create 
reports to make decisions 
impacting classroom 
teaching and learning 



Level Code Item Status Start Date End Date Duplicate 
Activity 

Assignee Goals (at sub-criterion 
level) 

Performance measures (at 
sub-criterion level) 

Sub 
Criteria 

9 (D)(5) Providing effective support to 
teachers and principals 

          1. Provide access to all 
teachers and leaders in 
Kentucky schools for the 
Educator Development 
Suite (EDS) through CIITS 

A. The percentage of 
educators who 
participated in formal on-
line or face-to-face 
professional learning 
experiences on the use of 
the CIITS to increase their 
knowledge of how to 
implement highly effective 
teaching and learning in 
the classroom. B. 
Percentage of educators 
accessing professional 
learning opportunities 
through the professional 
development resources of 
the EDS as evidenced by 
the annual review of each 
educator's professional 
growth plan. C. Percentage 
of teachers who are 
evaluated as exemplary 
under the common 
statewide evaluation 
system. D. Percentage of 
teachers who are 
evaluated as accomplished 
or developing under the 
common statewide 
evaluation system. E. 
Percentage of teachers 
who were evaluated as 
ineffective under the 
common statewide 
evaluation system. 

Project 9.1 CIITS-Classroom Assessment and 
School and District Admin Modules 

Work in 
Progress 

3/22/2011 6/30/2015   Joe 
McCowan 

    



Level Code Item Status Start Date End Date Duplicate 
Activity 

Assignee Goals (at sub-criterion 
level) 

Performance measures (at 
sub-criterion level) 

Activity 9.1.1 First administration of Kentucky's new 
assessment system which includes 
new 3-8 summative assessments, the 
ACT EPAS system for ALL students of 
Explore (8th grade), Plan (10th grade) 
and ACT (11th grade) and End of 
Course exams in Algebra II, Biology, 
English II and U.S. History 

Complete 8/1/2011 5/31/2012   Ken Draut     

Activity 9.1.2 Coordinate and deliver professional 
learning opportunities to LEAs that 
support the use of the Assessment 
modules and are aligned to local LEA 
action plan requirements under 
Scopes of Work 

Not Begun 6/1/2012 12/22/2015   Joe 
McCowan 

    

Activity 9.1.3 KDE will provide technical assistance 
and guidance to LEAs through 
telephone, on-line and face-to-face 
support for the full statewide rollout 
of the Assessment modules of CIITS 

Not Begun 7/1/2012 6/30/2013   Joe 
McCowan 

    

Activity 9.1.4 KDE will re-visit the state level 
baseline usage percentages for the 
(B)(3) and (C)(3) performance 
measures and modify the SOW at the 
end of Year 2 

Not Begun 7/1/2013 8/1/2013   Joe 
McCowan 

    

Activity 9.1.5 KDE will build and manage a resource 
of best practices for the use of the 
assessment modules and make 
available to LEAs on-line 

Not Begun 7/1/2013 6/30/2014   Joe 
McCowan 

    



Level Code Item Status Start Date End Date Duplicate 
Activity 

Assignee Goals (at sub-criterion 
level) 

Performance measures (at 
sub-criterion level) 

Activity 9.1.6 KDE will provide a quarterly "CIITS 
Stats Summary" for the assessment 
modules to provide data on usage, 
support requests, training 
participation and progress on 
performance measures 

Not Begun 9/30/2012 9/30/2015   Joe 
McCowan 

    

  9.1.6.
1 

"CIITS Stats Summary" review and 
analysis - Y1 Q4 (April-June 2012) 

Not Begun 6/30/2012 7/15/2012   Joe 
McCowan 

    

  9.1.6.
2 

"CIITS Stats Summary" review and 
analysis - Y2 Q1 (July-September 
2012) 

Not Begun 9/30/2012 10/15/2012   Joe 
McCowan 

    

  9.1.6.
3 

"CIITS Stats Summary" review and 
analysis - Y2 Q2 (October-December 
2012) 

Not Begun 12/31/2012 1/15/2013   Joe 
McCowan 

    

  9.1.6.
4 

"CIITS Stats Summary" review and 
analysis - Y2 Q3 (January-March 2013) 

Not Begun 3/31/2013 4/15/2013   Joe 
McCowan 

    

  9.1.6.
5 

"CIITS Stats Summary" review and 
analysis - Y2 Q4 (April-June 2013) 

Not Begun 6/30/2013 7/15/2013   Joe 
McCowan 

    

  9.1.6.
6 

"CIITS Stats Summary" review and 
analysis - Y3 Q1 (July-September 
2013) 

Not Begun 9/30/2013 10/15/2013   Joe 
McCowan 

    



Level Code Item Status Start Date End Date Duplicate 
Activity 

Assignee Goals (at sub-criterion 
level) 

Performance measures (at 
sub-criterion level) 

  9.1.6.
7 

"CIITS Stats Summary" review and 
analysis - Y3 Q2 (October-December 
2013) 

Not Begun 12/31/2013 1/15/2014   Joe 
McCowan 

    

  9.1.6.
8 

"CIITS Stats Summary" review and 
analysis - Y3 Q3 (January-March 2014) 

Not Begun 3/31/2014 4/15/2014   Joe 
McCowan 

    

  9.1.6.
9 

"CIITS Stats Summary" review and 
analysis - Y3 Q4 (April-June 2014) 

Not Begun 6/30/2014 7/15/2014   Joe 
McCowan 

    

  9.1.6.
10 

"CIITS Stats Summary" review and 
analysis - Y4 Q1 (July-September 
2014) 

Not Begun 9/30/2014 10/15/2014   Joe 
McCowan 

    

  9.1.6.
11 

"CIITS Stats Summary" review and 
analysis - Y4 Q2 (October-December 
2014) 

Not Begun 12/31/2014 1/15/2015   Joe 
McCowan 

    

  9.1.6.
12 

"CIITS Stats Summary" review and 
analysis - Y4 Q3 (January-March 2015) 

Not Begun 3/31/2015 4/15/2015   Joe 
McCowan 

    

  9.1.6.
13 

"CIITS Stats Summary" review and 
analysis - Y4 FINAL (April-December 
2015) 

Not Begun 6/30/2015 12/22/2015   Joe 
McCowan 

    

Project 9.2 CIITS-EDS Work in 
Progress 

6/1/2011 11/15/2015   Joe 
McCowan 

    



Level Code Item Status Start Date End Date Duplicate 
Activity 

Assignee Goals (at sub-criterion 
level) 

Performance measures (at 
sub-criterion level) 

Activity 9.2.1 Coordinate and deliver professional 
learning opportunities to LEAs that 
support the use of the EDS modules 
and are aligned to local LEA action 
plan requirements under Scopes of 
Work.  Professional learning 
experiences will include content as 
outlined on pages 14-15 of Kentucky's 
approved application:  

Work in 
Progress 

6/1/2012 12/22/2015   Joe 
McCowan 

    

  9.2.1.
1 

· planning and reflecting on teaching 
using the Characteristics of Highly 
Effective Teaching and Learning as a 
guide 

Work in 
Progress 

6/1/2012 12/22/2015         

  9.2.1.
2 

· designing high-quality formative and 
summative assessments and utilizing 
resulting data effectively to improve 
teaching and learning 

Work in 
Progress 

6/1/2012 12/22/2015         

  9.2.1.
3 

· planning/selecting rigorous and 
congruent (i.e., completely aligned) 
Learning experiences for instruction 
(including the Literacy Design 
Collaborative tasks and Mathematics 
Formative Assessment Lessons 
supported by the Bill and Melinda 
Gates Foundation) 

Work in 
Progress 

6/1/2012 12/22/2015         

  9.2.1.
4 

· selecting evidence-based strategies 
and resources to enhance instruction  

Work in 
Progress 

6/1/2012 12/22/2015         



Level Code Item Status Start Date End Date Duplicate 
Activity 

Assignee Goals (at sub-criterion 
level) 

Performance measures (at 
sub-criterion level) 

  9.2.1.
5 

· working collaboratively within and 
across networks to populate an online 
repository for instructional resources 
(i.e., learning targets and suggested 
sequences of learning, sample aligned 
units and assessments, common 
formative and summative 
assessments based on Kentucky’s 
Core Academic Standards) for all 
Kentucky teachers/leaders to access 

Work in 
Progress 

6/1/2012 12/22/2015         

  9.2.1.
6 

· utilizing provided resources, tools, 
protocols and other network products 
in a districts’ schools to facilitate 
others’ growth  

Work in 
Progress 

6/1/2012 12/22/2015         

  9.2.1.
7 

· capacity building to support other 
educators as they try out these same 
processes/strategies in their own 
classrooms 

Work in 
Progress 

6/1/2012 12/22/2015         

Activity 9.2.2 KDE will continue to provide technical 
assistance and guidance through 
telephone, on-line and face-to-face 
support to the 54 field test LEAs 
rollout of the EDS 

Work in 
Progress 

8/1/2012 6/30/2013   Joe 
McCowan 

    

Activity 9.2.3 KDE will deploy EDS and provide on-
going support for LEAs 

Not Begun 8/1/2012 6/30/2014   Joe 
McCowan 

    

  9.2.3.
1 

KDE will deploy EDS to the 54 field-
test LEAs and provide on-going 
support 

Not Begun 8/1/2012 6/30/2013         



Level Code Item Status Start Date End Date Duplicate 
Activity 

Assignee Goals (at sub-criterion 
level) 

Performance measures (at 
sub-criterion level) 

  9.2.3.
2 

KDE will deploy EDS to the remaining 
participating LEAs and provide on-
going support 

Not Begun 8/1/2013 6/30/2015         

Activity 9.2.4 KDE will modify the state level usage 
percentages in the SOW for the (D)(5) 
performance measures based on the 
statewide implementation at the end 
of Year 3 

Not Begun 7/1/2014 8/1/2014   Joe 
McCowan 

    

Activity 9.2.5 KDE will build and manage a resource 
of best practices for the use of the 
EDS and make available to LEAs on-
line 

Not Begun 7/1/2014 6/30/2015   Joe 
McCowan 

    

Activity 9.2.6 KDE will provide a quarterly "CIITS 
Stats Summary" for the EDS to 
provide data on usage, support 
requests, training participation and 
progress on performance measures 

Not Begun 9/30/2012 12/15/2015   Joe 
McCowan 

    

  9.2.6.
1 

"CIITS Stats Summary" review and 
analysis - Y1 Q4 (April-June 2012) 

Not Begun 6/30/2012 7/15/2012   Joe 
McCowan 

    



Level Code Item Status Start Date End Date Duplicate 
Activity 

Assignee Goals (at sub-criterion 
level) 

Performance measures (at 
sub-criterion level) 

  9.2.6.
2 

"CIITS Stats Summary" review and 
analysis - Y2 Q1 (July-September 
2012) 

Not Begun 9/30/2012 10/15/2012   Joe 
McCowan 

    

  9.2.6.
3 

"CIITS Stats Summary" review and 
analysis - Y2 Q2 (October-December 
2012) 

Not Begun 12/31/2012 1/15/2013   Joe 
McCowan 

    

  9.2.6.
4 

"CIITS Stats Summary" review and 
analysis - Y2 Q3 (January-March 2013) 

Not Begun 3/31/2013 4/15/2013   Joe 
McCowan 

    

  9.2.6.
5 

"CIITS Stats Summary" review and 
analysis - Y2 Q4 (April-June 2013) 

Not Begun 6/30/2013 7/15/2013   Joe 
McCowan 

    

  9.2.6.
6 

"CIITS Stats Summary" review and 
analysis - Y3 Q1 (July-September 
2013) 

Not Begun 9/30/2013 10/15/2013   Joe 
McCowan 

    

  9.2.6.
7 

"CIITS Stats Summary" review and 
analysis - Y3 Q2 (October-December 
2013) 

Not Begun 12/31/2013 1/15/2014   Joe 
McCowan 

    

  9.2.6.
8 

"CIITS Stats Summary" review and 
analysis - Y3 Q3 (January-March 2014) 

Not Begun 3/31/2014 4/15/2014   Joe 
McCowan 

    

  9.2.6.
9 

"CIITS Stats Summary" review and 
analysis - Y3 Q4 (April-June 2014) 

Not Begun 6/30/2014 7/15/2014   Joe 
McCowan 

    

  9.2.6.
10 

"CIITS Stats Summary" review and 
analysis - Y4 Q1 (July-September 
2014) 

Not Begun 9/30/2014 10/15/2014   Joe 
McCowan 

    

  9.2.6.
11 

"CIITS Stats Summary" review and 
analysis - Y4 Q2 (October-December 
2014) 

Not Begun 12/31/2014 1/15/2015   Joe 
McCowan 

    



Level Code Item Status Start Date End Date Duplicate 
Activity 

Assignee Goals (at sub-criterion 
level) 

Performance measures (at 
sub-criterion level) 

  9.2.6.
12 

"CIITS Stats Summary" review and 
analysis - Y4 Q3 (January-March 2015) 

Not Begun 3/31/2015 4/15/2015   Joe 
McCowan 

    

  9.2.6.
13 

"CIITS Stats Summary" review and 
analysis - Y4 FINAL (April-December 
2015) 

Not Begun 6/30/2015 12/15/2015   Joe 
McCowan 

    

Activity 9.2.7 KDE will ensure on-going alignment 
between the development and 
implementation of the Professional 
Growth and Effectiveness System and 
the development and implementation 
of the Educator Development Suite  

Work in 
Progress 

5/1/2012 12/22/2015   Joe 
McCowan 

    

Activity 9.2.8 Coordinate and deliver professional 
learning opportunities to LEAs that 
support the use of the professional 
development section of the EDS 
module and are aligned to local LEA 
action plan requirements under 
Scopes of Work.   

Not Begun 7/1/2012 12/22/2015   Joe 
McCowan 

    

Project 9.3 Hire contracted workers through 
exisitng vendor to provide manage 
the data collection, services and 
technical assistance for the CIITS 
deployment 

Operational 1/1/2012 12/22/2015   Joe 
McCowan 

    

Activity 9.3.1 Contract with two individuals through 
exisitng IT vendor to create data files 
and refine communication between 
the Student Information System (SIS) 
and other data sources feeding into 
SchoolNet during the extensive data 
load up phase. 

Operational 1/1/2012 1/1/2012   David 
Couch 

    



Level Code Item Status Start Date End Date Duplicate 
Activity 

Assignee Goals (at sub-criterion 
level) 

Performance measures (at 
sub-criterion level) 

Activity 9.3.2 Transition one of the two individuals 
in Activity 9.3.1 to a CIITS service 
manager position. The CIITS service 
lead will coordinate with operational 
leads and districts to assure the 
system continues to mature to meet 
user needs 

Not Begun 7/1/2013 6/30/2014   David 
Couch 

    

Activity 9.3.3 Contract for one position that will 
work very closely with the KDE CIITS 
product sponsor, KDE program areas, 
KDE CIITS executive sponsors and 
when directed with CIITS customers in 
school districts on the specifics of 
how the CIITS tool can be maximized 
from the average users perspective as 
well as areas that need to be 
addressed to improve the CIITS 
experience.  

Not Begun 7/1/2012 7/1/2012   Felicia 
Smith 

    

Project 9.4 CIITS-Classroom Module (Standards 
and Instructional Resources) 
Implementation [Non-RTT funds} 

Work in 
Progress 

3/22/2011 6/30/2015   Joe 
McCowan 

    

Activity 9.4.1 Rollout of Classroom Module 
Standards Resources for all core 
content areas (ELA, Math, Science, 
Social Studies, Writing, Arts & 
Humanities and Practical Living 
Studies) 

Complete 6/1/2011 1/1/2012   Joe 
McCowan 

    

Activity 9.4.2 Through its Leadership Network 
System, KDE will provide on-going 
professional development before and 
during the 2011-2012 school year to 
ensure successful implementation of 
Kentucky's Core Academic Standards. 

Complete 6/1/2011 3/1/2012   Karen 
Kidwell 

    



Level Code Item Status Start Date End Date Duplicate 
Activity 

Assignee Goals (at sub-criterion 
level) 

Performance measures (at 
sub-criterion level) 

Activity 9.4.3 KDE will provide initial population of 
Classroom Module Instructional 
Resources for all core content areas 
(ELA, Math, Science, Social Studies, 
Writing, Arts & Humanities and 
Practical Living Studies) 

Complete 6/1/2011 1/1/2012   Joe 
McCowan 

    

Activity 9.4.4 KDE develops Quality Assurance 
Process to ensure the LEA 
submissions to Instructional 
Resources section meet guidelines 

Complete 3/1/2012 6/1/2012   Joe 
McCowan 

    

Activity 9.4.5 LEAs begin submissions of 
instructional resources.  KDE uses 
Quality Assurance process to moniter.  
Stats included in "CIITS Stats 
Summary" 

Work in 
Progress 

6/1/2012 12/22/2015   Joe 
McCowan 

    

Activity 9.4.6 Replace Kentucky's Core Academic 
Standards for Science in CIITS with the 
Next Generation Science Standards 

Not Begun 6/1/2013 7/1/2013   Joe 
McCowan 

    

Activity 9.4.7 Coordinate and deliver professional 
learning opportunities to LEAs that 
support the use of the new Next 
Generation Science Standards 

Not Begun 7/1/2013 8/31/2013   Joe 
McCowan 

    

Activity 9.4.8 Introduce summative assessments for 
tested grade levels and courses using 
Next Generation Science Standards 

Not Begun 5/1/2014 5/31/2014   Ken Draut     

Activity 9.4.9 LEAs begin submissions of 
instructional resources for new Next 
Generation Science Standards.  KDE 
uses Quality Assurance process to 
moniter.  Stats included in "CIITS Stats 
Summary" 

Not Begun 7/1/2013 12/22/2015   Joe 
McCowan 

    



Level Code Item Status Start Date End Date Duplicate 
Activity 

Assignee Goals (at sub-criterion 
level) 

Performance measures (at 
sub-criterion level) 

Activity 9.4.1
0 

Expand the Assessment Item Bank in 
the Classroom Assessment module to 
include the Next Generation Science 
Standards. 

Not Begun 6/1/2013 8/1/2013   Joe 
McCowan 

    

Sub 
Criteria 

20 STEM Work in 
Progress 

3/1/2012 12/22/2015   Amy 
Patterson 

Increase the number of 
schools participating in 
AdvanceKentucky in 
order to improve STEM 
participation and College 
readiness. 

B3 - In new 
AdvanceKentucky schools, 
the percent of 
students making a 3 or 
higher (qualifying score) on 
AP exams.                                     
B3 - The percentage of 
students at new 
AdvanceKentucky 
schools participating in AP 
courses . 

Project 20.1 Advance Kentucky Not Begun 7/1/2012 12/22/2015   Amy 
Patterson 

    

Activity 20.1.
1 

Semi Annual Data Collection and 
Analysis: Low Income and Minority 
Participation 

Not Begun 12/31/2012 12/22/2015   Amy 
Patterson 

    

  20.1.
1.1 

December Data Collection and 
Analysis: Low Income and Minority 
Participation - RTT Cohort 1 

Not Begun 12/31/2012 12/31/2012   Amy 
Patterson 

    

  20.1.
1.2 

December Data Collection and 
Analysis: Low Income and Minority 
Participation - RTT Cohort 2 

Not Begun 12/31/2013 12/31/2013   Amy 
Patterson 

    

  20.1.
1.3 

December Data Collection and 
Analysis: Low Income and Minority 
Participation - RTT Cohort 3 

Not Begun 12/31/2014 12/31/2014   Amy 
Patterson 

    



Level Code Item Status Start Date End Date Duplicate 
Activity 

Assignee Goals (at sub-criterion 
level) 

Performance measures (at 
sub-criterion level) 

  20.1.
1.4 

December Data Collection and 
Analysis: Low Income and Minority 
Participation - RTT Cohort 4 

Not Begun 12/31/2015 12/22/2015   Amy 
Patterson 

    

  20.1.
1.5 

Year End Data Collection and Analysis: 
Low Income and Minority 
Participation - RTT Cohort 1 

Not Begun 6/30/2013 7/15/2013   Amy 
Patterson 

    

  20.1.
1.6 

Year End Data Collection and Analysis: 
Low Income and Minority 
Participation - RTT Cohort 2 

Not Begun 6/30/2014 7/15/2014   Amy 
Patterson 

    

  20.1.
1.7 

Year End Data Collection and Analysis: 
Low Income and Minority 
Participation - RTT Cohort 3 

Not Begun 6/30/2015 7/15/2015   Amy 
Patterson 

    

Activity 20.1.
2 

Semi Annual Data Collection and 
Analysis: Monitor for decreasing 
enrollments 

Not Begun 12/31/2012 12/22/2015   Amy 
Patterson 

    

  20.1.
2.1 

December Data Collection and 
Analysis: Decreasing Enrollments - 
RTT Cohort 1 

Not Begun 12/31/2012 12/31/2012   Amy 
Patterson 

    

  20.1.
2.2 

December Data Collection and 
Analysis: Decreasing Enrollments - 
RTT Cohort 2 

Not Begun 12/31/2013 12/31/2013   Amy 
Patterson 

    

  20.1.
2.3 

December Data Collection and 
Analysis: Decreasing Enrollments - 
RTT Cohort 3 

Not Begun 12/31/2014 12/31/2014   Amy 
Patterson 

    

  20.1.
2.4 

December Data Collection and 
Analysis: Decreasing Enrollments - 
RTT Cohort 4 

Not Begun 12/31/2015 12/22/2015   Amy 
Patterson 

    



Level Code Item Status Start Date End Date Duplicate 
Activity 

Assignee Goals (at sub-criterion 
level) 

Performance measures (at 
sub-criterion level) 

  20.1.
2.5 

Year End Data Collection and Analysis: 
Decreasing Enrollments - RTT Cohort 
1 

Not Begun 6/30/2013 7/15/2013   Amy 
Patterson 

    

  20.1.
2.6 

Year End Data Collection and Analysis: 
Decreasing Enrollments - RTT Cohort 
2 

Not Begun 6/30/2014 7/15/2014   Amy 
Patterson 

    

  20.1.
2.7 

Year End Data Collection and Analysis: 
Decreasing Enrollments - RTT Cohort 
3 

Not Begun 6/30/2015 7/15/2015   Amy 
Patterson 

    

Activity 20.1.
3 

Annual Monitoring of Training 
Program 

Not Begun 6/1/2012 11/30/2015   Amy 
Patterson 

    

  20.1.
3.1 

Staff observes and monitors each of 
the AP Summer Institute for Teachers 
sessions(June - August) - RTT Cohort 1  

Not Begun 6/1/2012 8/1/2012   Amy 
Patterson 

    

  20.1.
3.2 

Staff observes and monitors each of 
the AP Summer Institute for Teachers 
sessions(June - August) - RTT Cohort 2  

Not Begun 6/1/2013 8/1/2013   Amy 
Patterson 

    

  20.1.
3.3 

Staff observes and monitors each of 
the AP Summer Institute for Teachers 
sessions(June - August) - RTT Cohort 3  

Not Begun 6/1/2014 8/1/2014   Amy 
Patterson 

    

  20.1.
3.4 

Staff observes and monitors each of 
the AP Summer Institute for Teachers 
sessions(June - August) - RTT Cohort 4  

Not Begun 6/1/2015 8/1/2015   Amy 
Patterson 

    

  20.1.
3.5 

Staff observes and monitors the 
annual "Laying the Foundation" four 
day trainings dealing with "pre-AP" 
strategies - RTT Cohort 1 

Not Begun 7/10/2012 7/20/2012   Amy 
Patterson 

    



Level Code Item Status Start Date End Date Duplicate 
Activity 

Assignee Goals (at sub-criterion 
level) 

Performance measures (at 
sub-criterion level) 

  20.1.
3.6 

Staff observes and monitors two day 
content trainings for all teachers and 
administrators (November) - RTT 
Cohort 2 

Not Begun 7/10/2013 7/20/2013   Amy 
Patterson 

    

  20.1.
3.7 

Staff observes and monitors two day 
content trainings for all teachers and 
administrators (November) - RTT 
Cohort 3 

Not Begun 7/10/2014 7/20/2014   Amy 
Patterson 

    

  20.1.
3.8 

Staff observes and monitors two day 
content trainings for all teachers and 
administrators (November) - RTT 
Cohort 4 

Not Begun 7/10/2015 7/20/2015   Amy 
Patterson 

    

  20.1.
3.9 

Staff observes and monitors two day 
Leader Training (July 25-26) - RTT 
Cohort 1 

Not Begun 7/25/2012 7/26/2012   Amy 
Patterson 

    

  20.1.
3.10 

Staff observes and monitors two day 
Leader Training (July 25-26) - RTT 
Cohort 2 

Not Begun 7/25/2013 7/26/2013   Amy 
Patterson 

    

  20.1.
3.11 

Staff observes and monitors two day 
Leader Training (July 25-26) - RTT 
Cohort 3 

Not Begun 7/25/2014 7/26/2014   Amy 
Patterson 

    

  20.1.
3.12 

Staff observes and monitors two day 
Leader Training (July 25-26) - RTT 
Cohort 4 

Not Begun 7/25/2015 7/26/2015   Amy 
Patterson 

    

  20.1.
3.13 

Staff observes and monitors two day 
content trainings for all teachers and 
administrators (November) - RTT 
Cohort 1 

Not Begun 11/16/2012 11/17/2012   Amy 
Patterson 

    



Level Code Item Status Start Date End Date Duplicate 
Activity 

Assignee Goals (at sub-criterion 
level) 

Performance measures (at 
sub-criterion level) 

  20.1.
3.14 

Staff observes and monitors two day 
content trainings for all teachers and 
administrators (November) - RTT 
Cohort 2 

Not Begun 11/16/2013 11/17/2013   Amy 
Patterson 

    

  20.1.
3.15 

Staff observes and monitors two day 
content trainings for all teachers and 
administrators (November) - RTT 
Cohort 3 

Not Begun 11/16/2014 11/17/2014   Amy 
Patterson 

    

  20.1.
3.16 

Staff observes and monitors two day 
content trainings for all teachers and 
administrators (November) - RTT 
Cohort 4 

Not Begun 11/16/2015 11/17/2015   Amy 
Patterson 

    

Activity 20.1.
4 

Observe and provide input on annual 
site Selection Process - RTT Cohort 2 

Not Begun 2/1/2013 3/1/2013   Amy 
Patterson 

    

  20.1.
4.1 

Observe and provide input on annual 
site Selection Process - RTT Cohort 3 

Not Begun 2/1/2014 3/1/2014   Amy 
Patterson 

    

  20.1.
4.2 

Observe and provide input on annual 
site Selection Process - RTT Cohort 4 

Not Begun 2/1/2015 3/1/2015   Amy 
Patterson 

    

Activity 20.1.
5 

Staff will participate in an annual site 
visit to each school - RTT Cohort 1 

Not Begun 9/1/2012 12/31/2012   Amy 
Patterson 

    

  20.1.
5.1 

Staff will participate in an annual site 
visit to each school - RTT Cohort 2 

Not Begun 9/1/2013 12/31/2013   Amy 
Patterson 

    

  20.1.
5.2 

Staff will participate in an annual site 
visit to each school - RTT Cohort 3 

Not Begun 9/1/2014 12/31/2014   Amy 
Patterson 

    

  20.1.
5.3 

Staff will participate in an annual site 
visit to each school - RTT Cohort 4 

Not Begun 9/1/2015 12/22/2015   Amy 
Patterson 

    



Level Code Item Status Start Date End Date Duplicate 
Activity 

Assignee Goals (at sub-criterion 
level) 

Performance measures (at 
sub-criterion level) 

Activity 20.1.
6 

Staff will observe at least one 
Saturday Study Session per site per 
year - RTT Cohort 1 

Not Begun 10/1/2012 12/31/2012   Amy 
Patterson 

    

  20.1.
6.1 

Staff will observe at least one 
Saturday Study Session per site per 
year - RTT Cohort 2 

Not Begun 10/1/2013 12/31/2013   Amy 
Patterson 

    

  20.1.
6.2 

Staff will observe at least one 
Saturday Study Session per site per 
year - RTT Cohort 3 

Not Begun 10/1/2014 12/31/2014   Amy 
Patterson 

    

  20.1.
6.3 

Staff will observe at least one 
Saturday Study Session per site per 
year - RTT Cohort 4 

Not Begun 10/1/2015 12/22/2015   Amy 
Patterson 

    

Activity 20.1.
7 

Staffwill analyze, on an annual basis, 
the student recruitment data 
provided by AdvanceKY - For RTT 
Cohort 2 

Not Begun 5/1/2013 5/31/2013   Amy 
Patterson 

    

  20.1.
7.1 

Staffwill analyze, on an annual basis, 
the student recruitment data 
provided by AdvanceKY -For RTT 
Cohort 3 

Not Begun 5/1/2014 5/31/2014   Amy 
Patterson 

    

  20.1.
7.2 

Staffwill analyze, on an annual basis, 
the student recruitment data 
provided by AdvanceKY - For RTT 
Cohort 4 

Not Begun 5/1/2015 5/31/2015   Amy 
Patterson 

    

Activity 20.1.
8 

Semi Annual Stock Takes - AdvanceKY 
and KDE 

Not Begun 12/1/2012 12/22/2015   Amy 
Patterson 
& Joanne 
Lang 

    



Level Code Item Status Start Date End Date Duplicate 
Activity 

Assignee Goals (at sub-criterion 
level) 

Performance measures (at 
sub-criterion level) 

  20.1.
8.1 

December Stock Take - AdvanceKY 
and KDE - RTT Cohort 1 

Not Begun 12/1/2012 12/31/2012   Amy 
Patterson 
& Joanne 
Lang 

    

  20.1.
8.2 

December Stock Take - AdvanceKY 
and KDE - RTT Cohort 2 

Not Begun 12/1/2013 12/31/2013   Amy 
Patterson 
& Joanne 
Lang 

    

  20.1.
8.3 

December Stock Take - AdvanceKY 
and KDE - RTT Cohort 3 

Not Begun 12/1/2014 12/31/2014   Amy 
Patterson 
& Joanne 
Lang 

    

  20.1.
8.4 

December Stock Take - AdvanceKY 
and KDE - RTT Cohort 4 

Not Begun 12/1/2015 12/22/2015   Amy 
Patterson 
& Joanne 
Lang 

    

  20.1.
8.5 

Year End Stock Take - AdvanceKY and 
KDE - RTT Cohort 1 

Not Begun 6/1/2013 6/30/2013   Amy 
Patterson 
& Joanne 
Lang 

    

  20.1.
8.6 

Year End Stock Take - AdvanceKY and 
KDE - RTT Cohort 2 

Not Begun 6/1/2014 6/30/2014   Amy 
Patterson 
& Joanne 
Lang 

    

  20.1.
8.7 

Year End Stock Take - AdvanceKY and 
KDE - RTT Cohort 3 

Not Begun 6/1/2015 6/30/2015   Amy 
Patterson 
& Joanne 
Lang 

    

 


